

Feature/ Location	Objective	Activity/ Task code Admin, Practical, Monitoring	Prescription	One off, Annual or Continuous task	Further Information	2013																
						Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec					
Circular walk	Shelters and hides around the circular walk are well maintained, inviting and enhance the experience for both visitors and wildlife	P	Repair any damage to the structures within 1 month	C	Any unsafe structures to be made safe or closed off until work can be completed																	
		P	Mow green roof on the bird hide annually and cut back lower branches from oak tree overhanging it	A																		
		P	Adapt the bird hide to accommodate wheelchair access	O	Once the circular walk is fully accessible to disabled visitors	Funding Dependent																
		M	Monitor shelters and hides for damage/vandalism during wardening visits.	C																		
		M	Monitor green roof for success of plantings/undesirable species during wardening visits and through annual vegetation survey.	C																		
Site access	Car parking for approx 25 cars to be available during weekends from 8am to 5pm; cars discouraged from driving down the BOAT and parking in the lay-bys	A/P	Provide car parking for approx 25 cars	O	To be completed as part of the Radley Wetlands Visitor Centre	Funding and Permission Dependent																
		P/A	Utilise staff, volunteer wardens and local residents to open and lock the car park on a rota system	C																		
		M	Monitor car numbers using the car park via radio beam car counter	C																		
		M/A	Manage and monitor the opening and closing of the car park	C																		
Site access	Visibility splays for cars turning out of the BOAT onto Thrupp Lane are maintained to increase visibility	P	Cut back overhanging and encroaching vegetation from the visibility splays and from 30m in either direction along Thrupp Lane once a year to maintain visibility for vehicles leaving the car park/BOAT	A																		
		M	Monitor visibility for cars turning out of the BOAT onto Thrupp Lane during wardening visits.	C																		
Site access	Thrupp Lake is signposted from Radley station, the Thrupp Lane junction with Radley Road and the Thrupp Lane junction with the BOAT	A	Acquire the necessary permissions and funding to create signage	O		Funding Dependent																
		P/A	Design and install signage	O		Funding Dependent																
		M	Monitor signage for damage and visibility during wardening visits.	C																		
Site access	A bicycle shelter is available on site providing safe and secure parking for 17 bicycles.	P	Acquire the necessary funding to build a bicycle shelter on site. Install bike shelter.	O	To be completed as part of the Radley Wetlands Visitor Centre	Funding Dependent																
		M	Monitor shelter for damage and during wardening visits	C																		
Community involvement																						
Visitors	Continue to develop proposals and secure resources for appropriate new facilities and features which enhance the visitor experience	A	Work with local communities, particularly in Radley and Abingdon, to develop a greater sense of community ownership of Thrupp Lake in local people, and increase use of Thrupp Lake by groups and individuals	C																		
		M	Carry out a bi-annual visitor survey to ascertain what improvements/developments the visiting public would like to see on site and get feedback on those already carried out	A																		
Visitors	Visitor pressure has minimal impact on the sites inherent wildlife value and interest	P	Install screening (made from hurdles, panels etc) in particularly sensitive areas around the lake, especially on either side of the bird hide	O		Funding Dependent																
		P	Screen the access route along the BOAT by thickening up the existing line of scrub along both sides of the track	O	As well as reducing the exposed nature of the BOAT the scrub planting will also act as a visual screen for water birds for people using the BOAT	Funding Dependent																

2014												2015												2016												2017												2018		
Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar